



BFCD- CONSOLIDATION REPORT

January 2009 – December 2012



PROJECT TITLE: Integrated Community livelihoods Development in 10 villages, 4 communes, Angkor Chum District of Siem Reap province

ORGANISATION: Buddhism Foundation for Community Development (BFCD)

REPORTING PERIOD: 1 January 2009 – 30 December 2012

Name: Mr. Um Rattana

Title: Executive Director

TABLE OF CONTENTS

1. Summary	3
2. Implementation Progress	3
3. Emerging lessons	8
4. Issues encountered	8
5. Key events planned for the next quarter	8
6. Potential changes to the project.....	8
7. Financial Utilization	8
8. Deliverables and supporting documents.....	9
9. Suggestions	9

COMPLETION REPORT

January 2009 – December 2012

1. Summary

BFCD is local NGO, registered at Ministry of Interior (MOI) of Kingdom of Cambodia in January 2009 with non-political and non-religion discrimination. BFCD's vision has stated that "Orphans, handicaps, poorest students, elderly and vulnerable people in Cambodia will live in a good living condition with dignity & recognition".

In order to achieve the above vision, project has more concentrated on its work by providing with English classes to children, health services and agriculture production to help people in 10 villages, 4 communes of Angkor Chum district, Siem Reap Province.

2. Implementation Progress

2.1 English Education

English courses have been conducting with four classes every day and each day there are about 40 students 9:00-11:00am and 2:00-3:00pm, 3:00-4:00pm. Trainer was Mr. Chin Sopheak and Mr. Yin Sopheaktra, both from university of English and Tourism Industry.

Classes were classified difference children and difference books as well. All 2 teachers they are from BBU university and they have been working for BFCD during the day time from 8:00-12:00am and 2:00-5:00pm and then they have gone for their studying at their university in evening classes from 5:30-8:00pm.



2.2 Agriculture Production:

A. Vegetable Growing and Marketing

BFCD specialist, Mr. Chinh Sopheareak, who having a long working experiences and skills in agronomy especially for vegetable growing and fruit tree plantation with some NGOs (international and local), was responsible for this activity and the training need assessment was conducted for the farmers in 10 villages, 4 communes of Angkor Chum District and finally there were 50 families identified as they voluntary to participate in the agriculture project.



After the survey was done, the training conducted in July-Sep, 2010 focusing on the seed selection, land preparation, growing, caring and management on various kinds of vegetable and 50 participants attended in the course. They were very interesting and found very useful of the training. The training was also explaining them about the advantages and disadvantages of vegetable. The compost making have also been trained to encourage them be able to use their natural resources availability for the best uses of their products towards good profits and daily consumption.

B. Sow and Fattening Pig Raising:

BFCD specialist, Mr. Ly Mao has been identifying the 27 beneficiaries in 10 villages of 4 communes of the Angkor Chum District. They are really from the medium, poor and poorest families by volunteering to participated in activities and participate in the training on sow and fattening pig raising activity and followed the technical and guideline of BFCD and HABITAT.

The training has conducted from July-September 2010, 27 participants participated in the training course from 10 villages such: Wat Svay Chum, Ta Leav, Kbal Cham, Prey Toteung and Anok,....



Training was focusing on how to make the pigs/ sows' shelters, sows and pigs selection and purchasing, feeding, take caring, and exploring for the marketing possibility.

For the fattening pigs raising: our experiences for 3 to 4 months raising, it is grown up to 90 to 100 kg by feeding with traditional and plus basemix

For Sows: we experienced that one sow was able to produce from 8 to 15 by providing feeding with tradition and plus premix. However, the vaccines were injected on time for the fattening pigs and sows.

Book/ Handout: on vegetable, sows/ fattening pigs was printed and distributed to the participants during the training. The training was observed and provided supports by Mr. Um Rattana and Mr. Lang Davuth.



2.3 Water Sanitation and Hygiene

The Specialist has a long experiences working for NGOs and Government. The survey was conducted and the beneficiaries was identified and analysis. After then the training was held for about 100 farmers of beneficiaries in 10 villages, 4 communes of Angkor Chum district. The training was focusing on how to take care their health by preventing from the preventative diseases through how to cook water, washing hands, clean around the houses and have a proper and clean food for daily consumption including nutrition food supplies.



2.4 International Community's Visit

On the 16 July, 2010, the honorable visit of the donors from Australia Delegation with four (4) people and accompanied by the Country Director of HABITATE from Phnom Penh, Mr. Phoung Sopheab, Program Director of HABITATE in Siem Reap and colleague. They visited our project of vegetable growing, sows and fattening pigs raisings with a short time but seems they were very impressing and interesting with the training and its advantages of the training. They were raising many questions and one of those, whether are we going to provide the follow up training or not?, the answer from BFCDD Director was yes, we have to provide the refresher training and follow up through observation, meeting, direct face to face advice and see the actual performance and make more suggestion and improvement to the beneficiaries/ farmers in future.



2.5 Project Partner and Networks

Project was able to receiving funding small grant from Habitat Cambodia to implement the projects related in agriculture productivity was focused on vegetable growing and pig raising and health education in hygiene, HIV/AIDs and accessible to clean water.


2.6 Project Management

A. Operation and Management

Executive Director and his Deputy was working on project proposal, leading staff in making workplan, teaching specialists on how to make the reports and also seeking for possibility this year to link with more partners and networking through participating in meetings, workshops and training in provinces and at national levels.

The Executive Director was leading the team meeting every week to discuss on programs achievements, challenges and possible solutions in future.

B. BFC D Structure



2.7 Organizational Management

Project had 7 staff and all of us used to have experiences from various NGOs in integrated community development for about 15 years old.

2.8 Project Website

The project created its website name: www.bfcd-worldhumanitarian.org for helping promoting to the public in Cambodia and the world to see and know what we have been doing and what we have intended plan to do in future. Through this we hope that we will have a great opportunity to exchange experiences among our world, our human beings and our family unit.

2.9 Donation Box Placement

8 donation boxes placed in hotels, restaurants and supper markets where tourism destination existing especially in Siem Reap province and well known site of Angkor Wat Temple of Kingdom of Cambodia, Kingdom of Wonder and it is the world heritage of humanity.

2.10 Project Sustainability

- Project Director and team's commitment, willingness to share to community and friends, non-discrimination with any nationality,
- BFCD has gradually built the small community committee locally to be responsible, accountable and well cooperated between community people themselves and local authorities, NGOs and other business sectors.

3. Emerging lessons

- It is good that BFCD has its own land, office and children school which it has helped less expenses on this.;
- Students are very good resources to work with as they are very committed to help the people, and in the same time they have also got experiences from these practical works for their future development,
- BFCD has always been having hopes by moving forward to help and encourage the community people be improving their living conditions.

4. Issues encountered

- Project has been operating by own small resources for administration and program implementation activity. However, there is still difficulty to scale up its activities as the limited resources.

5. Key activity events planned from Jan-Dec 2013

Activity title	Indicative dates
1. English Teaching Classes	2013
2. Agriculture Productivity	2013
3. Health Education	2013
4. Vocational Skills, Business Set up and Job Placement	2013
5. Good Governance/ Environment Impacts	2013

6. Potential changes to the project

- Children have better understand English which is unlike pre-project started;
- People starts to understand their living with hygiene, cleans and environment impacts
- Some people are being hope and looking for opportunity to move onward prosperity
- People starts to respect and help each other in community

7. Financial Utilization

- BFCD was able to get a small grant from Habitat Cambodia for implementing its 3 main programs and beside that we were able to raise from individual and through donation box placement too. The funds were spent from January 2009 – December 2012, Project has got incomes with **\$ 12,810 USD** and spent for **\$ 12,060 USD** on the administration costs and program costs.

8. Supporting documents

Document title	Document Type
1. BFCD By-Law	Manual
2. BFCD Project Proposal	Manual
3. BFCD Structure and Management Board	Paper
4. BFCD Project Workplan	Manual
5. Lesions on Vegetable and Pig Raising	Manual
6. Lesion on Health Education	Manual

9. Suggestions

- BFCD has to further improving the project based on resources available from their own and possibility gain the resources from outsiders.
- BFCD continues to make workplan and report for each quarter;
- BFCD would like to invite for the individual, groups, government agencies, NGO agencies or donors to consider on our project development proposal from January-December 2014 in attached with;
- BFCD is looking for international and national volunteers to help our project in working for English teaching, Health education, Agriculture production and any fields of their expertise;
- BFCD would be highly appreciated for the donors, companies, agencies or individuals who interested in our projects and wishes to contribute their resources please, kindly contact us through:

Please, kindly contact us at:

Email: rattana.bfcd@gmail.com

Website: www.bfcd-worldhumanitarian.org

Phone: (855) 12 309 707

Skype: [umrattana7](https://www.skype.com/people/umrattana7)